

NOTICE OF CONTRACT CHANGE ORDER:

PLEASE TAKE NOTICE that Passaic Valley Water Commission, a Municipal Corporation of the State of New Jersey; has authorized The following existing contract change order in accordance with N.J.S.A. 5:30-11 et seq.

This contract and the Board's action, on recommendation of the Commission's Executive Director, and advisement of Counsel, authorizing same are recorded in the Minutes and are available for public inspection in the office of the Administrative Secretary, Passaic Valley Water Commission 1525 Main Ave, Clifton, N.J. during regular business hours.

AWARDED TO: H2M Architects and Engineers
 119 Cherry Hill Road, Suite 110
 Parsippany, NJ 07054

SERVICES: Project #23-PE-06 "Professional Engineering Services for Review of Developer Site Plans, Assistance with Management of Commission's Master Permit with the NJDEP and Implementing Drainage Improvements at the New Street Reservoir for Flood Mitigation"
Change Order No. 1 Perform Hydrant Flow Testing for Model Calibration and Update PVWC's Hydraulic Model and conduct Program Management for development of Water Main Replacement.
Change Order No. 2 Additional Coordination work with the NJDEP, Passaic County, and Woodland Park for New Street Drainage Improvements and for Developing the Preliminary Prioritization of Water Main Replacement Projects in PVWC's GIS and additional \$15,000.00 for a new not-to-exceed amount of \$480,000.00

FOR THE YEAR/TERM: Expires 3/15/2025

This is to certify the within is a true
And correct action taken by the Board of Passaic
Valley Water Commission at its regular public
Meeting of 1/24/25



Louis Amodio, Admin. Secretary



PASSAIC VALLEY WATER COMMISSION

NOTICE OF CONTRACT AWARD:

PLEASE TAKE NOTICE that Passaic Valley Water Commission, a Municipal Corporation of the State of New Jersey; has authorized and awarded a Contract without competitive bidding as a Professional Service in accordance with N.J.S.A. 40A:11-1 et seq.

This contract and the Board's action, on recommendation of the Commission's Executive Director, and advisement of Counsel, authorizing same are recorded in the Minutes and are available for public inspection in the office of the Administrative Secretary, Passaic Valley Water Commission, 1525 Main Ave. Clifton, N.J. during regular business hours.


AWARDED TO: Ricoh USA, Inc.
300 Eagleview Boulevard
Exton, PA

SERVICES: Project #24-PA-05 "Professional Services for Document
Management and Retention Solutions"

FOR THE YEAR/TERM: One year

FEE: \$59,700.00 for services related to the project.

This is to certify the within is a true
And correct action taken by the Board of Passaic
Valley Water Commission at its regular public
Meeting of 1/24/25



Louis Amodio, Admin. Secretary



PASSAIC VALLEY WATER COMMISSION

NOTICE OF CONTRACT CHANGE ORDER #1

Passaic Valley Water Commission, a Municipal Corporation of the State of New Jersey, located at 1525 Main Ave., Clifton, N.J., has authorized the following existing contract change order under N.J.A.C. 40A:11-15:

The resolution and certification authorizing a change order on the recommendation of the Buyer, Director of Finance and advisement of Counsel, are recorded in the Minutes and are available for public inspection in the office of the Administrative Secretary, Passaic Valley Water Commission, 1525 Main Ave., Clifton, N.J.

To: Russell Reid Hauling and Disposal Service, CO.
Keasbey, NJ

Services: Contract No. 19-B-34 "Liquid Residuals Hauling Services"

Total Amount of Original Contract: \$5,367,600.00 renewed for an additional Year on September 28, 2022, and again in September 2023 in the amount of \$1,933,200.00. Change Order No.1 a total increase of \$422,849.91 for a new contract total of \$2,356,049.91

Reason: Change Order No.1 is required to pay additional quantities for receiving and disposing of Liquid Residuals under the agreement to accommodate PVWC's increased demands.

This is to certify the within is a true and correct Action taken by the Board of Passaic Valley Water Commission at its regular public meeting held on Friday, 1/24/25.

A handwritten signature in blue ink, appearing to read "Louis Amodio", is written over a horizontal line.

Louis Amodio, Admin. Secretary



PASSAIC VALLEY WATER COMMISSION

NOTICE OF CONTRACT CHANGE ORDER

Passaic Valley Water Commission, a Municipal Corporation of the State of New Jersey, located at 1525 Main Av., Clifton, N.J., has authorized the following existing contract change order under N.J.A.C. 40A:11-15:

The resolution and certification authorizing a change order on the recommendation of the Buyer, Director of Finance and advisement of Counsel, are recorded in the Minutes and are available for public inspection in the office of the Administrative Secretary, Passaic Valley Water Commission, 1525 Main Ave., Clifton, N.J.

To: Mott MacDonald, LLC
Island, NJ

Services: Change Order No. 1 Project No. 23-PE-16 "Professional Services for Providing Enhancements to ESRI Applications and Geodatabases"

Total Amount of Original Contract: \$100,00.00 Change Order No. 1 an increase of \$30,000.00 for a new amount of \$130,000.00

Reason: Change Order #1 to continue support for the project.

This is to certify the within is a true and correct Action taken by the Board of Passaic Valley Water Commission at its regular public meeting held on 1/24/25.

A handwritten signature in blue ink, appearing to read "Louis Amodio", is written over a horizontal line.

Louis Amodio, Admin. Secretary



PASSAIC VALLEY WATER COMMISSION

NOTICE OF CONTRACT CHANGE ORDER

Passaic Valley Water Commission, a Municipal Corporation of the State of New Jersey, located at 1525 Main Ave., Clifton, N.J., has authorized the following existing contract change order under N.J.A.C. 5:30-11:

The resolution and certification authorizing a change order on the recommendation of the Buyer, Director of Finance and advisement of Counsel, are recorded in the Minutes and are available for public inspection in the office of the Administrative Secretary, Passaic Valley Water Commission, 1525 Main Ave., Clifton, N.J.


Change Order No. 4 to Contract No.22-B-07 "Water Transmission Main Improvements to the Industrial Loop"

To: Grade Construction of Paterson, New Jersey
Fair Lawn, NJ

Total Amount of Original Contract: \$6,199,555.39 an increase of \$122,175.90 for Change Order No.1 for a not-to-exceed amount of \$6,321,731.29. for Change Order No.2 an increase of \$141,180.87 for a new not-to-exceed \$6,462,912.16 for Change Order No. 3 an increase of \$289,962.40 for a new not-to-exceed amount of \$6,752,874.56 for Change Order No. 4 and increase of \$195,805.71 for a new not-to-exceed amount of \$6,948,680.27 a total increase of 12.1 % to the original price.

Reason: Cover out-of-scope work including stop logging Levine inlet line at Distribution Box and relocation of storm sewer structures on 21st Ave due to conflicts.

This is to certify the within is a true and correct
Action taken by the Board of Passaic Valley Water
Commission at its regular public meeting held on
1/24/25.



Louis Amodio, Admin. Secretary



PASSAIC VALLEY WATER COMMISSION

NOTICE OF CONTRACT EXTENSION:

PLEASE TAKE NOTICE that Passaic Valley Water Commission, a Municipal Corporation of the State of New Jersey; has authorized and awarded a Contract without competitive bidding for Professional Services.

This contract and the Board's action, on recommendation of the Executive Director, Personnel Director, and advisement of Counsel, authorizing same are recorded in the Minutes and are available for public inspection in the office of the Administrative Secretary, Passaic Valley Water Commission, 1525 Main Ave., Clifton, N.J. during regular business hours.

AWARDED TO: Siemens Industries, Inc.
Ramsey, NJ

SERVICES: Contract #19-B-15 "Electrical System Inspection, Maintenance, Testing and Protective Device Calibration"

FOR THE YEAR/TERM: Expiration Date: September 1, 2025.

FEE: Non-Compensatory Time Extension for the Project setting a New expiration date of September 1, 2025.

This is to certify the within is a true
And correct action taken by the Board of Passaic
Valley Water Commission at its regular public
Meeting held 1/24/25.



Louis Amodio, Admin. Secretary



PASSAIC VALLEY WATER COMMISSION

NOTICE OF CONTRACT CHANGE ORDER AND TIME EXTENSION:

PLEASE TAKE NOTICE that Passaic Valley Water Commission, a Municipal Corporation of the State of New Jersey; has authorized and awarded a Contract without competitive bidding for Engineering Services.

This contract and the Board's action, on recommendation of the Executive Director, Personnel Director, and advisement of Counsel, authorizing same are recorded in the Minutes and are available for public inspection in the office of the Administrative Secretary, Passaic Valley Water Commission, 1525 Main Ave., Clifton, N.J. during regular business hours.

AWARDED TO: H2M Architects and Engineers
 Parsippany, NJ

SERVICES: Project #23-PE-05 "Professional Engineering Services to for
 Environmental Regulatory Compliance Issus and Design and
 Provide Construction Management for the removal of 6-inch
 Asbestos-Coated Steam Pipe in Main"

FOR THE YEAR/TERM: Expiration Date: March 15, 2025.

FEE: Change Order No.1 in the amount of \$15,000.00 increase for a
 new not-to-exceed amount of \$365,000.00 and Extension for the
 Project setting a New expiration date of March 15, 2025.

This is to certify the within is a true
And correct action taken by the Board of Passaic
Valley Water Commission at its regular public
Meeting held 1/24/25.



Louis Amodio, Admin. Secretary