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1) Operational Issues and Highlights 

Project Highlight: 
   

• PVWC/Water Research Foundation (WRF) PFAS treatment pilot program – On May 8, 2024  the 
kickoff meeting was held with the Executive Director, Wendy Simone and Dave Melnick and national 
peer review members from Cincinnati OH, Orange County CA, and Cape Fear NC as well as local and 
regional operational staff from Veolia, American Water, and NYCDEP. The goals of the meeting were 
to introduce and define the roles and expectations of everyone involved; provide a project overview, 
schedule, and results of work to date; and solicit feedback on the workplan.  
Key issues discussed: need for flexibility in full-scale design for either carbon or ion-exchange 
technologies; identification of additional carbon manufacturers;  need for flexibility in sampling 
frequency to make sure conditions are representative; need to further evaluate potential for PFAS 
desorption from existing carbon filters; request arsenic data from carbon manufacturers and consider 
monitoring during the pilot; consider testing iron, magnesium, aluminum and calcium due to potential 
impacts on PFAS removal; proceed forward with regularly planned full-scale plant operations and note 
impacts on pilot influent and discharge data to capture lessons learned. 
Upcoming meetings: Peer review meetings are planned in July, October 2024, and January 2025. It is 
expected that the pilot will run through Q1 2025 with a draft report on results and recommendations 
expected in April 2025. 
 

Engineering 

• RFP for Engineering Services for Planning and Basis of Design for PFAS Removal: The Board approved 
advertisement of this RFP in April 2024. The RFP has been drafted and is under final review with 
advertisement anticipated in late May/early June 2024. The scope will include coordination with the 
ongoing WRF PFAS pilot program and technology selection; modeling and evaluation of process 
hydraulic bottlenecks; coordination with Big 6 water utilities on schedules and plans for PFAS removal 
for source water delivered to PVWC; market research for regional carbon suppliers and technical 
support for potential strategic partnerships; alternatives analysis; conceptual plans and basis of design 
parameters for full-scale upgrades; and regulatory support. The compliance date with the new 
regulations is 2029 so concurrent efforts with the pilot program are needed to condense the schedule.          

• RFP for Engineering Services for Facility Planning for Storage and System Resiliency: PVWC 
submitted a hydraulic analysis report to USEPA and NJDEP on April 24, 2024 in compliance with 
expected consent order dates for the covering of the New Street and Great Notch reservoirs. This 
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report identified fundamental distribution issues in the PVWC system that inhibit the ability to take 
New Street and Great Notch out-of-service for construction before other key distribution issues are 
addressed. Based on ongoing consent order negotiations with USEPA and NJDEP it is expected that 
PVWC will need to submit a facility plan to State and Federal regulators by January 15, 2027. This 
facility plan will identify all necessary PVWC pre-cursor projects; consecutive 
(adjoining/interdependent) water system pre-cursor projects; and the actual storage projects for New 
Street and Great Notch that will bring PVWC into compliance with the LT2 Rule. The scope of work for 
the RFP scope includes: modeling; alternatives analysis; conceptual designs and schedules for consent 
order negotiation; coordination with Big 6 water utilities and consecutive systems; regulatory support; 
and public outreach. It is expected that the RFP will be advertised by mid-June 2024.      

• Levine Reservoir Storage Tanks:  Construction bids are due May 21, 2024 – the current construction 
cost estimate is $35M with an anticipated construction schedule of two (2) years. 
 

Pumping & Power 

• Exercised all 4 new Emergency Generators  
• Planned and executed an electrical load transfer for the Main Pump Station. The transfer placed the 

MPS on the T3 Transformer. Three days later, a fault was discovered in the automatic tap changer 
controller for the T3 Transformer. The Main Pump Station was transferred back to the A Lineup 
Substation on short notice. Repairs to the automatic tap changer are ongoing.   

• All 5 dams were inspected after the earthquake on April 5, 2024. The dams were inspected a second 
time after the aftershock was recorded. No misalignments, bulges, or new cracks were noted in any of 
the dams. 

• Transfer Pump Number 2 was placed back in service. The completed repairs included rehabilitating 
the outboard pump bearing and replacing the diode wheel and the field discharge resistor in the 
motor.  

• Planned and coordinated a complete electrical outage at the Great Falls Pump Station. The initial 
outage was contemplated to last 2 weeks to advance the renovations to the pump station building 
exterior. 
 

 

Purification/Laboratory 

• Hired a Water Treatment Plant Operator and a Chemist 1. 
• Interviewing for Chemist 2 and water treatment plant operator. 
• PVWC received a Certification Excellence from the ERA in recognition of the quality of our laboratory 

in proficiency testing for WP-350. 
• PVWC received an Award of Excellence from the Passaic Valley Sewerage Commissioner for 

exceptional compliance with reporting and pretreatment requirements for the year 2023.  
• All filters met the SWTR requirements. 

Date  Interconnection 
Flow                    

Total Monthly 
Volume        

Monthly 
Average    

Max Day 
Volume      

Wanaque 
Flow          

Filter Plant 
Flow (MG)9/30/2023

1/31/2024 - 2362.74 79.7 82.52 1170.1 1192.64
2/29/2024 - 2168.99 74.79 82.52 1123.4 1045.59
3/31/2024 - 2258.14 72.84 86.53 1169.5 1088.64
4/30/2024 - 2267.44 75.58 81.85 1119.91 1147.53

 Monthly Pumping & Power Metrics
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• There were no regulatory violations for Chlorine residual concentrations. 
• All outlying systems met regulatory requirements. 

                                             
 

 
February 2024 Costs include:  

• Residual Costs: $305,888 
• Chemical Costs: $384,229 
• Reservoirs + Botany + Prospect Pk Treatment: $70,771 

 
 

Communications & Intergovernmental Coordination        

Passaic Valley Water Commission appeared on News 12 twice in April – the Executive Director was 
interviewed exclusively to discuss how PVWC will adjust to the new EPA drinking water guidelines and PVWC’s 
flushing notice was mentioned and published on News 12. 12 alerts were sent out in April 2024. 64 social 
media posts were published across our four (4) platforms: Facebook, Instagram, X, and Linked In.  
 

 

5 press releases were published in April: 4/1 – Hydrant Testing; 4/9 – Borough of Lodi Collaboration; 4/9 – 
Annual Hydrant Flushing; 4/16 – Lodi Hydrant & Valve Testing; 4/25 – New EPA Drinking Water Guidelines. 

In-House Outside Total # of 
Positive 

1/31/2024 1064 52 0
2/29/2024 985 111 0
3/31/2024 993 101 0
4/30/2024 992 122 0

Lab Report

Date 
Total Samples Collected
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Critical Mention: Passaic Valley Water Commission was mentioned 57 times in the media between April 1, 
2024 – May 1, 2024 

Distribution 

The hydrant flushing program ramped back up in March and is in full swing as of April with 216 hydrants 
flushed in the last month.  While water main breaks are down with warmer weather, the reinitiation of 
shutoffs for delinquent accounts has led to more curb boxes identified as needing to be dug (see additional 
information under Delinquent Accounts in a later section in this report). The increased strain on staff should 
be somewhat alleviated once the new laborers start work and get trained over the coming months. Meter 
replacements are expected to tick up due to the lead service line replacement program  where old meters 
cannot be reconnected to the new lines due to end-of-useful life functionality issues. The Engineering 
department is negotiating a change order with the lead service line contractor to alleviate the impact this 
unplanned work has on the Distribution meter team workload. 

 

 

Purchasing 

• Commencing solicitation of proposals for Professional Legal Services. 
• Procurement Team attended the NJ Public Purchasing Conference and received training regarding 

reporting changes and participation in the WALL,  which is the acronym for the New Workplace 
Accountability in Labor List. 

• Received the newly updated New Jersey Local Public Contracts Law and Regulations Reference 
Guide, which was distributed to PVWC Department Heads. 
 

 

Maintenance 

• Maintenance is building a new instrumentation and sample manifold board at the bottom of the stairs 
below filtration to allow room for three (3) additional instruments for critical process monitoring. 

• The maintenance department continues to perform corrective and preventative maintenance on the 
Little Falls Water Treatment plant and the Distribution system in advance of the peak summer season 
with over 800 work orders completed year-to-date through April 2024.   

Curb Boxes Meters

Flushed
Contractor 
Repaired

In-House 
Repaired

In-house 
Repaired

Contractor 
Repaired

# Excavated Total Emergency Replaced

1/31/2024 0 34 31 21 3 28 1930 185 276
2/29/2024 1 21 17 18 2 36 2462 159 325
3/31/2024 85 47 17 4 1 37 2462 125 206
4/30/2024 216 47 11 3 0 45 2911 152 261

Date
Mark-outs Hydrants Main Breaks

Monthly Distribution Metrics

Chemical Construction
Professional 

Service
Procurement Awarded Invoiced Cancelled

Awaiting 
Invoicing

Awaiting 
Approval

Reserved Invoiced Cancelled
Awaiting 
Receipt

Contract 
Related

1/31/2024 21 35 101 13 7 259 14 12 2 91 38 1 47 11
2/29/2024 10 27 119 10 5 147 5 5 4 15 38 1 47 18
3/31/2024 10 27 120 11 7 173 2 18 8 80 31 0 50 14
4/30/2024 10 28 121 11 8 141 1 18 1 14 25 1 22 8

Active Contracts
Monthly Purchasing Metrics

Purchase OrdersField Purchase Orders
Date
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Customer Service 

• There are many customers with high delinquent balances who cannot be turned off due to their 
curb boxes needing to be dug. This is due to many different reasons, such as; tree roots in the 
way, concrete over the box or the rod inside is broken. 

• On 4/2/2024 Customer Service began proactively reaching out, informing the customer options 
to pay before being shut off once their curb boxes are dug/repaired. This process assisted in 
collecting another $47,828.53.  

• Had two in-person appointments for our video chatting. 
• A new dedicated number is being created for the Levine storage tank project for local residents to 

report urgent issues during construction.   
• The abandonment rate for Spanish speaking calls continues to trend higher than English-

speaking calls. We will attempt to address this through additional new hires by continuing to try 
recruiting bi-lingual staff. 
 

 

Organizational Development and Human Resources 

• Met with the Executive Director, COO and Distribution supervisors on May 8th to run through a first 
draft of a handbook laying out structured career paths for various civil service positions and functions 
within Distribution including: hydrants; valves; water main; meters; and mark outs. The engagement 
and input were terrific. A follow-up meeting will be held with all staff in Distribution as we work to 
finalize the handbook which will serve as a model for other departments.  
 
ODHR metrics are below. 
 

 

# Vacancies # Job Postings # Interviews # New Hires # Separations

1/31/2024 33 12 3 4 0
2/29/2024 32 0 10 6 0

3/31/2024 32 2 18 6 1
4/30/2024 33 12 11 6 1

ODHR Metrics

Date 
Year to DateMonthly
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Finance 

• Below is the credit card and EFT revenues and fees for 2024: 
 

 

 

2) Organizational Highlights  
• On Tuesday, April 9th, Javier Hendricks presented at the NYWE 24 annual conference with H2M 

Architects and Engineers.  His presentation discussed how WQAA compliant Asset Management Plans 
(AMP) for the water mains of three of Passaic Valley Water Commission’s (PVWC) distribution systems 
were developed and how they will be used to develop a framework for a prioritized replacement and 
rehabilitation program for the 650 miles of pipeline in these systems. 

• Last month, Doren Calafiore attended a Backflow Prevention Class given by NEWWA and passed the 
required examinations.  Doren is now a Certified Backflow Prevention Device Inspector/ Tester.  This 
certification will allow him to provide valuable support to our distribution and engineering teams. 

• We hosted two additional "Java with Jim" events on May 3rd and May 10th, which continue to be a 
success. During these sessions, the Executive Director met with six employees (three in each of the 
two groups) from different departments. The primary aim was to get to know the employees on a 
personal level. These events also provide an opportunity for open discussions about various issues and 
to gain insight into individual visions for improving the company. Once common theme from all the 
events held to date is the need for better defining career paths and ways staff can advance. The work 
being finalized in the Distribution department will serve as a model for how other departments will 
structure similar paths for staff. Staff can continue to sign up for these ongoing events through 
Christine Vozzella.  

• Summary of staff distribution from last month comparing February 2022 to March 2024 is below: 
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3) Regulatory Issues 
Lead Service Line Replacement Status: 
The contract with Pacific Construction (Contract 22-B-8) started in July 2022 and the contract with CDM-
Smith for CM and service line inspections began in the Spring. The overall program is estimated at $36M and 
we have received 77% principal forgiveness ($27M) from the NJ I-Bank. Work continues replacement of lead 
line in all cities with a summary listed below as of May 15, 2024. 

 

 

Data Date:  5/15/2024

CLIFTON PASSAIC PATERSON
PROSPECT 

PARK
TOTAL

Remaining Unknowns LSLR Program (1) 291           122         273              7                  693             
Total Inspection Completed 613           380         329              34                1,356         

LSLR Inspection Lead Verified (2) 57             14           23               9                  103             
LSLR Inspection Unable to Verify (3) 40             17           32               1                  90               
LSLR Inspection, Non Lead Verified 436          319        221             23               999             

Photo Submission, Non Lead Verified 25             2             6                  33               
Photo Submission, Lead Verified 11             2                  13               

Canvass, Non Lead Verified 71             43           69               2                  185             
Canvass, Lead Verified 13             2             8                  -              23               

Canvass, Unable to Verify 5               1             11               -              17               
Total Inspections Attempted by Address 1,653       968         900              130              3,651         
Test Pit Program, Non Lead Verified 2,028       911         1,980          44                4,963         
Test Pit Program, Lead Verified 224           99           213              8                  544             
% Found to Be Lead 13% 4% 10% 26% 10%

Contract 22-B-8 Remaining (4) 884           304         1,484          10                2,682         
Replaced Lead Service Lines 1,030       762         1,392          143              3,327         
% Complete 54% 71% 48% 93% 55%
Verified Non Lead by Test Pit 159           197         363              41                760             

Completed Pavement Restoration 33             27           46               8                  114             
Pending Pavement Restoration 48             14           46               10               118             

Completed Sidewalk Restoration 229          390        611             48               1,278         
Pending Sidewalk Restoration 127          135        457             52               771             
Completed Lawn Restoration 659          459        402             143             1,663         

Pending Lawn Restoration 433          231        603             42               1,309         
Completed Interior Restoration 179          191        372             21               763             

Pending Interior Restoration 10             18           30               5                  63               
NON LEAD 21,638     8,032     22,094        1,154          52,918       
Total 22,813  8,458  23,851    1,171      56,293    
Notes:

(4) denotes the number of remaining service lines to be replaced under Contract 22-B-8

Passaic Valley Water Commision 
Lead Service Line Tracking Summary

Inspections

Replacements

(2) denotes the number of lead and galvanized steel assigned to Contract 22-B-8
(1) denotes the number of unknown service lines remaining to be inspected

(3) denotes the number of lines not able to be visually verified assigned to Contract 22-B-8
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Delinquent Accounts 
A summary table of delinquent accounts and the associated trends are provided below and on the next page. 
See attachment A for delinquent accounts greater than $40,000. Residential shutoffs resumed on Thursday, 
March 21, 2024. The summary of delinquencies only includes data through April 30, 2024. 

 
 
 
NOTE: The Finance department has reconciled the account with St Joseph’s hospital and the account is now 
current. Due to an accounting error from staff turnover at the hospital, $245,000 had erroneously shown as 
delinquent. The issue has been corrected. 
 

PASSAIC VALLEY WATER COMMISSION
LEAD SERVICE LINE REPLACEMENT PROJECT
CONTRACT NO. 22-B-08
MUNICIPAL FEE ANALYSIS
Revision Date: May 15, 2024

Fee Type Paterson Clifton Passaic Prospect Park
Haledon / 

Totowa
Passaic County 
Sheriff's Office

Passaic County 
Road Department

TOTALS

Traffic Control 160,870.00$  206,121.50$  380,559.61$  98,785.60$     13,420.00$  28,761.73$              N/A 888,518.44$      

Plumbing Permits 3,822.00$       2,508.00$       N/A N/A N/A 6,330.00$          

Unbilled Plumbing 
Permits

N/A N/A N/A -$                     

Road Opening Permits waived waived waived 24,673.00$     N/A N/A 46,200.00$              70,873.00$        

Totals 160,870.00$ 206,121.50$ 384,381.61$ 125,966.60$ 13,420.00$ 28,761.73$             46,200.00$             965,721.44$     

Notes:

2) Clifton: City Building Department has not billed Contractor at this time.

FEES

1) Paterson: City Building Department requires the permit to contain the resident tax information however we do not have this information. The City has 
allowed PVWC to proceed while this issue is being resolved.

3) The Borough of Prospect Park insisted in collecting fees for road/sidewalk opening; all three other owner cities hold our agreement in place.
4) Passaic County Road Department permits is not a pass through payment under 22-B-8 but rather paid under our PVWC/PCRD escrow account set up by 
the Purchasing Team
5) The Haledon and Totowa Police Departments supported Prospect Park Police for work performed in Prospect Park.
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Note: St Joseph’s Hospital is still included in the amounts above until the accounting issues are addressed. 
It is expected to be reduced by $245,000. 

*Excludes Accounts that have no outstanding balance past 30-60 days

Account Type $ % $ # Accounts% Accounts $/Account
Account Type $ % $ # Accounts% Account$/Account
Residential 6,779,766.00 50% 5,618 77% 1,206.79$    
Small Commercial-< 2' 2,812,050.00 21% 1,189 16% 2,365.05$    
Fireline 1,899,490.00 14% 205 3% 9,265.80$    
Commercial-up to 6" mtr 1,181,508.00 9% 226 3% 5,227.91$    
Industrial- 6" & above 832,679.00 6% 49 1% 16,993.45$ 
Municipal 94,171.00 0.7% 36 0.5% 2,615.86$    
Total 13,599,664.00 100% 7,323      100% 1,857.12$    

Account Type $ % $ # Accounts% Accounts $/Account
Account Type $ % $ # Accounts% Account$/Account
Residential 670,451.42 66% 552 83% 1,214.59$    
Small Commercial-< 2' 205,056.32 20% 96 14% 2,136.00$    
Fireline 126,619.04 13% 16 2% 7,913.69$    
Commercial-up to 6" mtr 8,075.84 0.8% 2 0% 4,037.92$    
Industrial- 6" & above 1,056.10 0% 1 0.1% 1,056.10$    
Municipal 0.00 0.0% 0 0% #DIV/0!
Total 1,011,258.72 100% 667          100% 1,516.13$    

Account Type $ % $ # Accounts% Accounts $/Account
Account Type $ % $ # Accounts% Account$/Account
Residential 6,109,315$    49% 5,066$    76% 1,205.94$    
Small Commercial-< 2' 2,606,994$    21% 1,093$    16% 2,385.17$    
Fireline 1,772,871$    14% 189$        3% 9,380.27$    
Commercial-up to 6" mtr 1,173,432$    9% 224$        3% 5,238.54$    
Industrial- 6" & above 831,623$        7% 48$          1% 17,325.48$ 
Municipal 94,171$          1% 36$          0.5% 2,615.86$    
Total 12,588,405$  100% 6,656      100% 1,891.29$    

Retail System - Delinquent Account Summary (does NOT inlcude EP & GF)

Payment Arrangements (does NOT inlcude EP & GF)

Net Delinquent (does NOT inlcude EP & GF or payment plans)
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4) External Communications 
• Annual meetings are held with the fire departments to work through hydrant issues and other 

infrastructure coordination/upgrades. 
• Quarterly status meetings are currently being scheduled with the Mayors and/or key staff from the 

following retail systems. The meeting agenda covers the lead service line replacement program status, 
unauthorized hydrant access/misuse, LIHWAP and shutoffs. The meeting formats are adjusted 
accordingly.  

a. Clifton    
b. Passaic   
c. Paterson 
d. North Arlington  
e. Prospect Park 
f. Lodi 

• Annual Consumer Confidence Reports (CCRs) are being finalized for printing and mailing by the end of 
June 2024.   

• Scheduling of virtual town hall meetings are currently being coordinated for our customers. 
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Attachment A – Top delinquent accounts greater than $40,000 
Bold Accounts indicate delinquencies greater than $40,000. 
Not bolded line items include other accounts associated with the delinquent account. 

 
* St. Joe's has multiple accounts that have large credits, and PVWC is working with their finance team to sort out the credits and possibly move portions of the credits to pay off their other accounts, 
including this one, with those balances.  

Customer # Account # Account Status Customer Name Service Address Town Account Type Collection Status A/R Balance
1 0201763 159162 Active EAST NEWARK CENTER, LLC 255 GRANT AVENUE EAST NEWARK Industrial- 6" & above Shut-Off List $577,586.34
2 0271903 118920 Active AMERICAN FABRIC PROCESSORS 555 E 31ST STREET PATERSON Commercial-up to 6" mtr Shut-Off List $242,754.61

2a 271903 118922 Active AMERICAN FABRIC PROCESSORS 555 E 31ST STREET PATERSON Fireline Delinquent Letter (Notice 1) $1,277.04
2b 271903 118924 Active AMERICAN FABRIC PROCESSORS 555 E 31ST STREET PATERSON Fireline Delinquent Letter (Notice 1) $864.13
2c 225857 118922 Finalled CORAL DYE & FIN. CORP 555 E 31ST STREET PATERSON Fireline Delinquent Letter (Notice 1) $35,460.61
2d 255857 118924 Finalled CORAL DYE & FIN. CORP 555 E 31ST STREET PATERSON Fireline Delinquent Letter (Notice 1) $23,187.57

3 0122967 069168 Active MODA FURNITURE 125 SOUTH STREET PASSAIC Small Commercial-< 2' Disconnected $111,836.53
3a 125839 69140 Active CONTEMPO REALTY, LLC 125 SOUTH STREET PASSAIC Final Notice (Notice 3) $474.03
4 0011555 097214 Active GALAXIE CHEM CORP 6-34 PIERCY STREET PATERSON Fireline Final Notice (Notice 3) $97,131.92
5 0011555 097236 Finalled GALAXIE CHEM CORP 28 PIERCY STREET PATERSON Commercial-up to 6" mtr Collections Okay $54,658.86

5a 11547 97222 Active GALAXIE CHEMICAL 18 PIERCY STREET PATERSON Residential Shut-Off List $11,831.97
5b 11413 90760 Active GALAXIE CHEMICAL, CORP. 15-17 E MAIN STREET PATERSON Residential Shut-Off List $11,698.69
5c 11555 97236 Finalled GALAXIE CHEMICAL CORP 28 PIERCY STREET PATERSON Commercial-up to 6" mt Collections Okay $54,658.86
6 0225497 097882 Active RIVERVIEW TOWERS #1 105 PRESIDENTIAL BOULEVARD PATERSON Commercial-up to 6" mtr Shut-Off List $89,742.92
7 0225501 097884 Active RIVERVIEW TOWERS #2 124-145 PRESIDENTIAL BOULEVARD PATERSON Commercial-up to 6" mtr Shut-Off List $69,446.03
8 0122427 104492 Finalled FABRICOLOR MFG. CORP 24 VAN HOUTEN STREET PATERSON Industrial- 6" & above Collections Okay $88,083.14

8a 0124847 104494 Finalled FABRICOLOR MFG 24 VAN HOUTEN STREET PATERSON Industrial- 6" & above Collections Okay $858.86
9 0124761 101890 Active PATERSON COMM. DEVELOPMENT 2 MARKET STREET PATERSON Fireline Final Notice (Notice 3) $78,292.54

9a 52917 182732 Finalled GREAT FALLS DEV. CORP. 2 MARKET STREET PATERSON Small Commercial-< 2' Collections Okay $0.00
10 0052917 101888 Active GREAT FALLS DEV. CORP. 2 MARKET STREET PATERSON Small Commercial-< 2' Shut-Off List $40,230.46

10a 52917 101888 Active GREAT FALLS DEV. CORP. 2 MARKET STREET PATERSON Small Commercial-< 2' Shut-Off List $40,230.46
11 0273800 032470 Active PB NUTCLIFF, LLC 811 ROUTE 3 EAST #2 CLIFTON Industrial- 6" & above Disconnected $76,280.48
12 0124657 105482 Active CENTER CONTRACTING, CORP. 59-61 WARREN STREET PATERSON Fireline Final Notice (Notice 3) $71,717.73

12a 124657 105480 Active CENTER CONTRACTING, CORP. 59 WARREN STREET PATERSON Small Commercial-< 2' Disconnected $5,767.98
12b 124657 98002 Active CENTER CONTRACTING, CORP. 72 PUTNAM STREET PATERSON Fireline Shut-Off List $10,726.50
12c 124657 98000 Active CENTER CONTRACTING, CORP. 72 PUTNAM STREET PATERSON Industrial- 6" & above Delinquent Letter (Notice 1) $0.61
12d 0124727 099820 Active CENTER CONTRANTING COR 72 PUTNAM STREET PATERSON Fireline Final Notice (Notice 3) $2,821.50
12e 0125343 123244 Active CENTER CONTRATING, CORP. 72 PUTNAM STREET PATERSON Fireline Final Notice (Notice 3) $4,231.44

13 0302361 149538 Active GOTHAM CLEANERS 200 CLIFTON BOULEVARD  #3 CLIFTON Small Commercial-< 2' Disconnected $71,149.54
13a 0325680 149540 Active SUNBELT RENTALS INC 200 CLIFTON BOULEVARD  #6 CLIFTON Small Commercial-< 2' Collections Okay $151.37
13b 0172255 149532 Active FRIMPEKS 200 CLIFTON BOULEVARD  #2 CLIFTON Small Commercial-< 2' Collections Okay $209.23
13c 0287364 149536 Active POPTIME SNACK BRANDS, LLC 200 CLIFTON BOULEVARD  #5 CLIFTON Small Commercial-< 2' Collections Okay $220.20
13d 0172257 149534 Active POPTIME SNACK BRANDS, LLC 200 CLIFTON BOULEVARD CLIFTON Small Commercial-< 2' Collections Okay $248.68
13e 0155673 007436 Active J & L REAL CLIFTON LLC. 200 CLIFTON BOULEVARD CLIFTON Fireline Collections Okay $406.31
13f 0155673 007434 Active J & L REAL CLIFTON LLC. 200 CLIFTON BOULEVARD CLIFTON Fireline Collections Okay $609.74
14 0290436 174352 Active 325-333 GRAND ST PROPERTIES LLC 325 GRAND STREET PATERSON Fireline Final Notice (Notice 3) $64,610.86

14a 290436 174352 Active 325-333 GRAND ST PROPERTIES LLC 326 GRAND STREET PATERSON Residential Final Notice (Notice 3) $4,030.82
15 0125363 125152 Active GEORGE DIMITRIJEVIC 345 N 6TH STREET PROSPECT PARK Fireline Final Notice (Notice 3) $59,018.23

15a 13297 125150 Active GEORGE DIMITRIJEVIC 345 N 6TH STREET PROSPECT PARK Residential Disconnected $9,841.43
16 0233821 105492 Active PUTNAM DEVLOPMENT, CORP. 71 WARREN STREET PATERSON Fireline Final Notice (Notice 3) $49,958.72
17 0132197 127154 Active CUSTOM LAMINATIONS, INC. 932 MARKET STREET PATERSON Fireline Final Notice (Notice 3) $47,643.13

17a 0043283 092532 Active CUSTOM LAMINATION 932 MARKET STREET PATERSON Small Commercial-< 2' Delinquent Letter (Notice 1) $0.00
17b 0132851 127326 Active CUSTOM LAMINATIONS & MICROSEAL 932 MARKET STREET PATERSON Small Commercial-< 2' Collections Okay $0.00
18 0121985 097234 Active SHERMAN SCOTT 28 PIERCY STREET PATERSON Small Commercial-< 2' Shut-Off List $45,628.57
19 0037097 091970 Active MOHAMMAD ODATALLA 165 MARKET STREET PATERSON Small Commercial-< 2' Disconnected $44,395.12

19a 0227611 091968 Active ANSM, INC. 165 MARKET STREET PATERSON Small Commercial-< 2' Disconnected $19,200.36
20 0126361 016794 Active F.E.R. REALTY CO. 244 HAZEL STREET CLIFTON Fireline Final Notice (Notice 3) $42,983.08

20a 0123311 16792 Finalled INTERNATIONAL VEILING COMPANY 244 HAZEL STREET CLIFTON Small Commercial-< 2' Disconnected $27,131.94
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