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1) Operational Issues and Highlights 

Communications Highlight 

On May 24, 2023 PVWC awarded a three (3) year contract to Granicus, LLC for $354,019.86 to redesign and 
provide maintenance services for the PVWC website. Work started in August 2023 and followed four discrete 
phases: data-mining existing PVWC website information; development and design; training and governance; 
and launch. There was a two-month pause starting in August 2024 due to IT security concerns that were 
resolved and work resumed in October 2024.  
 
The initial website launch is planned for Thursday, December 12, 2024 and improvements will be 
incorporated on an as needed basis going forward. Key functionality improvements include: a more 
professional presentation and easier navigation; Commissioner photos; Sr. Leadership photos and 
organization;  improved customer service with more readily available information including bill payments; 
engineering construction project status with quarterly updates; Board meeting material including minutes, 
approved resolutions and upcoming meeting schedules; and News Room buildout highlighting critical PVWC 
activities and public outreach efforts. 
 
This final push to launch has been spearheaded by Lisa Iurato, Sr. Advisor, Communications; Marisah 
Potkalesky; Sr. Tech, MIS; Eric Coan; Supervisor IT; Landy Ducheine, Director IT;  and all PVWC Department 
Heads and staff who supported content creation.  
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Purification/Laboratory 

• On October 11, 2024 the Power BI data dashboard was launched for the Laboratory with access given 
to key personnel throughout the company. This was a final deliverable for that department  
culminating months of work on IT security platforms, LIMS systems upgrades and feedback from key 
Laboratory users regarding critical information to be shown. Through this initial launch we can easily 
see areas with water quality issues that require management attention.  

o This deliverable was achieved through the existing consultant contract with Hazen that 
started in October 2023 totaling $500,000. Through this same contract, dashboards are being 
developed for Customer Service, Purification and Distribution that will better enable 
management to identify areas of good work as well as areas requiring improvements or 
intervention. 

 

 

 

 
 
 
 
 
 

• All filters met the SWTR requirements. Combined filter effluent turbidity met the SWTR requirements. 
Ozone contactors achieved inactivation ratio for the month. Distribution system met SWTR 
requirements.  
 
 

Up to 20 years of data is captured by the dashboard for various parameters. The tool makes water 
quality trends easy to access over varying time periods allowing for quicker insights and management 
intervention, QA/QC and short-, medium-, and long-term planning for treatment and distribution 
improvements.  Key staff contributors to this effort include: Wendy Simone, Charlie Poyssick, Priscilla 
Elliot, Manjistha Chattopadhyay, Nancy Rivera, Joanne Brown, Zackary Miranda, and Dave Melnick.  
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• MIB and Geosmin are naturally occurring compounds in source surface water that have an earthy 
taste and odor. Since August we have been experiencing higher concentrations in our mixed supply 
post-treatment due to the water provided by NJDWSC. The Wanaque filtration plant does not have 
granular activated carbon and instead relies on treatment with PACL to remove suspended solids and 
turbidity. This is not as effective in removing MIB and Geosmin. Due to above normal temperatures 
and drought conditions the high concentrations have lasted for several months causing a spike in 
taste, odor and color complaints. Since late October concentrations have trended down. PVWC staff 
had been meeting weekly with NJ American Water and NJDWSC staff to discuss ways to mitigate the 
situation throughout the event.       
 

 

Purification costs trends are shown below: 
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Distribution and Maintenance 

• All PVWC hydrant flushing operations have been halted until further notice due to the drought 
warning issued by the State of New Jersey on November 13, 2024. We are encouraging each city 
to restrict water intensive activities like street sweeping until conditions improve. 

 

• On Friday December 6th there was a meeting with the Clifton and Passaic fire departments 
discussing ways to optimize communications between PVWC and the city FDs. One issue 
highlighted the periodic spike in main breaks during summer/fall months (June and 
September/October) that seems like an anomaly. The FD leadership stated that they do training 
and inspections around these months which may have a correlation to the increase observed.  We 
will look to better coordinate this activity to monitor and attempt to optimize the operation as 
warranted to minimize main breaks. November through March breaks generally increase with 
colder weather and/or temperature volatility (cold-warm-cold) 

Finance 

• Below is the credit card and EFT revenues and fees year-to-date for 2024.  

 

Curb Boxes Meters

Flushed
Contractor 

Repaired

In-House 

Replaced/

Repaired

In-house 

Repaired

Contractor 

Repaired

# 

Excavated
Total Emergency Replaced Initiated Completed

1/31/2024 0 34 31 21 3 28 1930 185 276 335 224

2/29/2024 1 21 17 18 2 36 2462 159 325 290 232

3/31/2024 85 47 17 4 1 37 2462 125 206 303 257

4/30/2024 216 47 11 3 0 45 2911 152 261 169 112

5/31/2024 730 60 14 4 0 80 2563 164 320 179 81

6/30/2024 283 44 15 8 2 78 2321 154 287 127 89

7/31/2024 234 0 15 2 0 100 2206 119 315 220 177

8/31/2024 488 0 15 2 0 135 2191 121 307 192 164

9/30/2024 639 12 20 7 2 111 1997 128 278 208 113

10/31/2024 669 0 20 7 0 132 2251 139 291 133 157

11/30/2024 475 0 18 12 0 98 1882 108 161 128 115

12/31/2024

Total 3,820 265 193 88 10 880 25,176 1,554 3,027 2,284 1,721

Date

Mark-outs Hydrants Main Breaks  Work Orders

Monthly Distribution Metrics  Monthly Maintenance Metrics

Month # Transactions Revenue ($) Fee % Revenue Fee %

January 11,656             2,792,463$              31,598$          1.13% 1,835,755$      16,780$          0.91%

February 9,629               2,616,960$              28,219$          1.08% 1,417,580$      13,460$          0.95%

March 8,527               2,058,051$              23,723$          1.15% 1,578,933$      12,183$          0.77%

April 9,247               2,531,107$              28,270$          1.12% 1,481,597$      12,783$          0.86%

May 12,265             3,441,929$              35,107$          1.02% 2,322,824$      12,064$          0.52%

June 10,169             2,758,592$              32,398$          1.17% 1,628,832$      16,695$          1.02%

July 11,983             3,196,080$              34,865$          1.09% 2,096,676$      13,984$          0.67%

August 10,860             3,325,972$              32,341$          0.97% 2,174,430$      15,469$          0.71%

September 10,934             2,981,147$              32,891$          1.10% 1,974,095$      17,159$          0.87%

October 10,899             3,217,917$              33,332$          1.04% 2,027,307$      14,880$          0.73%

November 9,923               2,986,178$              32,423$          1.09% 1,960,873$      15,443$          0.79%

December

Totals 116,092          31,906,395$           345,170$       1.08% 20,498,901$   160,898$       0.78%

Projected 126,646         34,806,976            376,549$       1.08% 22,362,437$  175,525$      0.78%

2024 Credit Card and EFT Revenue  and Fees

Credit Cards EFT
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Environmental Health and Safety (EH&S) 

• On December 11th we reinitiated the quarterly safety meeting with union shop stewards, and other 
operations staff and managers led by Francine Stafford, Sr. Advisor EH&S. Key discussion items 
included: central SharePoint site where key EH&S information is posted, maintenance of ozone 
monitors, the need for fire drills, SOPs for field crews in inclement weather, the need to bid out the 
residuals upgrade project (will bid in January 2025), stop work authority of all staff, and the need to 
review the EH&S specifications for capital and maintenance contracts to identify and address gaps. A 
meeting summary with issues/actions will be distributed by the end of next week to all attendees. 

• Completed DPCC Annual drill and associated report, satisfying DPCC annual requirements 

• HAZWOPER Refresher training conducted for 16 employees 

• Updated Bloodborne Pathogen (BBP) Exposure Control Plan in preparation for employee training 

• Preparation for employee training on various topics (Right to Know, TCPA, DPCC, etc.) scheduled for 
December 

• There was one (1) reported injury in November. 
 
Engineering 

• Storage and Distribution Planning - On December 3rd we kicked off the planning contract with Arcadis 
for storage at New Street and Great Notch and required distribution projects needed to enable 
reservoirs being taken offline for construction of storage tanks. The meeting agenda included review 
of the project schedule and budget; communication and data management; initial data request and 
100-day look-ahead; and identification of next steps and action items.  The goal is to produce a 
realistic, executable engineering plan that can be phased over time, balancing funding needs and 
infrastructure risk. The contract is deliverable-based with payments released once consultant 
deliverables are accepted and approved by PVWC to incentivize progress of the work. The plan is due 
to NJDEP in January 2027. 

• Levine Storage Tanks – the bid protest appeal of the September hearing determination in PVWC’s 
favor is scheduled for December 17th with only the third lowest bidder still protesting. We anticipate a 
final determination sometime in January 2025 and expect to proceed forward with the work in 
earnest once the determination is received. 

 

Pumping & Power 

• NJDWSC initiated construction on November 4, 2024 on their Wanaque water treatment plant 
sedimentation basins. NJDWSC has requested that PVWC as well as other purveyors curtail their 
diversion during this construction period. Construction was completed on November 22, 2024. PVWC 
flow is back to normal.  
 

Organizational Development and Human Resources 

• Human Resources is in the process of developing several training programs to strengthen safety, skills, 
and career growth. The apprentice program will begin in 2025 to help develop employees with the 
exact skills required for PVWC.  

• Human Resources is working diligently to ensure a smooth successful open enrollment process for 
2025 for healthcare which will be from November 20 - December 20th.  
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• In-person meetings were held on December 5th in Clifton and Little Falls for staff to make 
appointments to meet with representatives from Aflac, deferred compensation plans and the 
Employee Assistance Program (EAP).  

• There are no new hires since the last board meeting. 

• 2 Interviews held in November. 
 

Communications & Intergovernmental Coordination        

13 alerts were sent out in November 2024. 118 social media posts were published across our four (4) 

platforms: Facebook, Instagram, X, and Linked In. and 64 new users signed up for RAVE. 

1. Press Releases  

Four (4) press releases were published in November 2024 (in chronological order):  

o Passaic Valley Water Commission Hosts National Collaborative Meeting to Discuss Combatting 

PFAS  

o Passaic Valley Water Commission to Host Virtual Town Hall Meeting   

o Passaic Valley Water Commission Takes Proactive Measures in Response to New Jersey’s 

Drought Warning  

o Passaic Valley Water Commission Hosted its First Virtual Town Hall 

  

2. A virtual town hall meeting was held on 11/12 for our customers and other stakeholders. Approximately 
25 people attended and thoughtful questions were submitted regarding project status on Levine 
Reservoir and water distribution system projects. 

 
Information Technology  

• IT standards were provided in early December to the PVWC project team for the $45M residuals 
upgrade at the Little Falls Water Treatment Plant. This was one of the last pieces of information 
needed to proceed with finalizing the design. The project will bid in January 2025.  

• Phone replacement project was successfully implemented last week with service provider. 

• Little Falls Auditorium meeting functionalities are being optimized. 
 

2) Organizational Highlights  
1. Field Tour 2024 – Beginning in September I have regularly been performing site visits and ride-alongs 

with staff in the field to witness their daily accomplishments and discuss challenges. The goal is to 
make all the great work field staff perform transparent to the rest of the company and highlight 
accomplishments and/or areas that could be improved. To date the following have been held: 

 
o November 18th – fire hydrant repair with Rakim Hill, Water Repairer Supervisor; and Oscar 

Rey, Plumber. There are over 5000 hydrants throughout our eight (8) retail areas and our 
hydrant section makes sure they are back in service as soon as possible after reported 
accidents or missing hydrants. In 2024 we’ve repaired 175 hydrants inhouse through 
November.  
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The opportunity to engage with staff on the job and with customers we interacted with during the day 

was invaluable. Thank you, to all our staff for the great work you do to help achieve the mission, vision 

and live the core values of the company! 

   

2. There were two (2) internal town hall meetings: November 19th in the Clifton Distribution training 
room and via Teams; and December 2nd in the Little Falls Auditorium and via Teams. The agenda for 
the meeting was:  

o Executive Director summary of the employee engagements held and feedback year-to-date 
including Java with Jim events; employee survey; Field Tour 2024 and internal Town Halls;  

o ODHR presentation on health care open enrollment, FSA, Deferred Compensation, and EAP;  

o IT initiatives including Phishing campaign and cybersecurity direction;  

o EH&S update;  

o Wrap-up.  

 

Over 100 staff attended. Thank you to Sydel Cohen, Yaxira Lopez, Danny Rodriguez (ODHR); Landy 
Ducheine, Eric Coan (IT), and Francine Stafford (EH&S) for presenting on their areas of responsibility. 

 

3. There was a meeting held with the Department Heads and their direct reports on November 22nd to 
review the Diversity, Equity and Inclusion (DEI) demographic analysis completed in October as well as 
the results of the staff performance evaluations completed to date. There were 43 attendees that 
participated in an engaging, thoughtful discussion regarding the data presented and the future 
direction of the company.  

   

3) Regulatory Issues 
 

• NJDEP Northeast Resiliency Coordination – On December 4th NJDEP and the Newark Water 
Department visited PVWC in Little Falls to convene a meeting on resiliency coordination between 
PVWC and Newark. The PVWC approach to storage for New Street and Great Notch reservoirs and the 
prerequisite distribution investments needed to enable reservoir’s being taken offline during 
construction were discussed.  Also discussed was NJDEP’s recent denial in November of Newark’s 
request to treat at Cedar Grove rather than provide covered storage.  

 

11/18/24 Hydrant Repair 
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PVWC owes NJDEP a plan for storage and distribution by 2027 and coordinating with Newark in terms 

of the short-, medium- and long-term plans for that system are high priority.  The recently initiated 

PVWC planning contract with Arcadis to develop the storage and distribution plan includes significant 

scope for multiple workshops with the Big 6 Northern NJ water systems and as well as the wholesale 

consecutive systems. These workshops are designed to coordinate PVWC infrastructure planning with 

infrastructure planning of the other utilities and towns and avoid major conflicts that could be a 

significant risk to water supplies in the region.  NJDEP will be meeting separately with Newark to 

discuss next steps on Cedar Grove and then follow up meetings will be convened with PVWC and 

Newark. Funding these future investments and maximizing principal forgiveness will be a priority for 

PVWC. 

• PFAS – PVWC has kicked off the planning contract with Black and Veatch in September and 

conducted a two-day workshop with the Water Research Foundation in October. The workshop 

included national and regional water utilities. Bi-weekly meetings are occurring with PVWC, Cornwell 

Engineering (in charge of the pilot testing of treatment technologies), and Black & Veatch. The 

project schedule is being finalized in the project management plan.  

 

• Lead and Copper Sampling -  PVWC has collected the 100 samples required for the current 

compliance period (July-Dec 2024) and will submit the results to NJDEP in compliance with State 

requirements.  On November 26th there was a high lead concentration sample result validated for a 

location in Paterson, and we are prioritizing the replacement of that line. Prior to the sampling 

result, the location had been non-responsive to the contractor and had not granted a right of entry 

form to enable scheduling the replacement of the line. 

 

• Lead Service Line Replacement Status - The contract with Pacific Construction (Contract 22-B-8) 

started in July 2022 and the contract with CDM-Smith for CM and service line inspections began in 

the Spring. The overall program is estimated at $36M and we have received 77% principal 

forgiveness ($27M) from the NJ I-Bank. Work continues replacement of lead line in all cities with a 

summary listed below as of November 29, 2024.  

 
We are starting to see an accumulation of locations that have not signed the Right-of-Entry forms or 
have not scheduled appointments to allow the work to progress. This will be a major focus as we 

look to close out the almost 1200 lines remaining in our inventory. Vacant properties, delinquent 

accounts, rental tenants and absentee landlords making schedule coordination difficult are all 

compounding factors that we are actively working through.  As of November 29th there are 316 

locations that are non-responsive and have exceeded the contract maximum of contact attempts. 

Customer service is actively working to contact these customers and is beginning to make some 

progress in getting responses.  The contract end date has been extended to July 2025 as 

approved by the Board on October 23, 2024. 
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Data Date:  11/29/2024

CLIFTON PASSAIC PATERSON
PROSPECT 

PARK
TOTAL

Remaining Unknowns LSLR Program (1) -               -             -              -              -             

Total Inspection Completed 740               449            484              38                1,711         

LSLR Inspection Lead Verified (2) 57                14              23               9                  103             

LSLR Inspection Unable to Verify (3) 40                17              32               1                  90               

LSLR Inspection, Non Lead Verified 436              319           221             23               999             

Photo Submission, Non Lead Verified 39                6                9                  54               

Photo Submission, Lead Verified 6                   2                  8                 

Canvass, Non Lead Verified 143              85              168             3                  399             

Canvass, Lead Verified 13                4                12               -              29               

Canvass, Unable to Verify 6                   4                17               2                  29               

Total Inspections Attempted by Address 1,653           968            900              130              3,651         

Test Pit Program, Non Lead Verified 2,028           911            1,980          44                4,963         

Test Pit Program, Lead Verified 224               99              213              8                  544             

% Found to Be Lead 10% 4% 8% 24% 8%

Contract 22-B-8 Remaining (4) 259               186            415              11                871             

Contract 22-B-8 Non Responsive 52                 60              204              -              316             

Replaced Lead Service Lines 1,505           799            2,009          144              4,457         

% Complete 85% 81% 83% 93% 84%

Verified Non Lead by Test Pit 311               238            665              42                1,256         

Completed Pavement Restoration 60                30              115             9                  214             

Pending Pavement Restoration 59                12              64               10               145             

Completed Sidewalk Restoration 271              476           969             79               1,795         

Pending Sidewalk Restoration 263              104           552             16               935             

Completed Lawn Restoration 1,100          630           1,048         175             2,953         

Pending Lawn Restoration 445              137           494             11               1,087         

Completed Interior Restoration 331              193           640             21               1,185         

Pending Interior Restoration 21                15              62               3                  101             

NON LEAD 22,470         8,219        23,059        1,159          54,907       

Total 22,729     8,503     23,474    1,170      55,876    

Notes:

Passaic Valley Water Commision 

Lead Service Line Tracking Summary

Inspections

Replacements

(2) denotes the number of lead and galvanized steel assigned to Contract 22-B-8

(1) denotes the number of unknown service lines remaining to be inspected

(3) denotes the number of lines not able to be visually verified assigned to Contract 22-B-8
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Lead Service Line Replacement Trend 
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Delinquent Accounts 

A summary table of delinquent accounts and the associated trends are provided below and on the next page. 

See attachment A for delinquent accounts greater than $40,000. Residential shutoffs resumed on Thursday, 

March 21, 2024 and have stopped as of November 15, 2024. The summary of delinquencies only includes 

data through October 31, 2024. 

 

 

*Excludes Accounts that have no outstanding balance past 30-60 days

Account Type $ % $ # Accounts% Accounts $/Account

Account Type $ % $ # Accounts % Accounts$/Account

Residential 4,546,534.00 43% 4,633 75% 981.34$        

Small Commercial-< 2' 2,259,371.00 21% 1,030 17% 2,193.56$    

Fireline 1,834,783.00 17% 192 3% 9,556.16$    

Commercial-up to 6" mtr 910,948.00 9% 222 4% 4,103.37$    

Industrial- 6" & above 1,025,294.00 10% 50 1% 20,505.88$  

Municipal 93,225.00 0.9% 31 0.5% 3,007.26$    

Total 10,670,155.00 100% 6,158         100% 1,732.73$    

Account Type $ % $ # Accounts% Accounts $/Account

Account Type $ % $ # Accounts % Accounts$/Account

Residential 204,340.48 53% 217 82% 941.66$        

Small Commercial-< 2' 106,796.38 28% 36 14% 2,966.57$    

Fireline 73,450.18 19% 11 4% 6,677.29$    

Commercial-up to 6" mtr 0.00 0.0% 0 0% #DIV/0!

Industrial- 6" & above 0.00 0% 0 0.0% #DIV/0!

Municipal 0.00 0.0% 0 0% #DIV/0!

Total 384,587.04 100% 264             100% 1,456.77$    

Account Type $ % $ # Accounts% Accounts $/Account

Account Type $ % $ # Accounts % Accounts$/Account

Residential 4,342,194$     42% 4416 75% 983.29$        

Small Commercial-< 2' 2,152,575$     21% 994 17% 2,165.57$    

Fireline 1,761,333$     17% 181 3% 9,731.12$    

Commercial-up to 6" mtr 910,948$        9% 222 4% 4,103.37$    

Industrial- 6" & above 1,025,294$     10% 50 1% 20,505.88$  

Municipal 93,225$          1% 31 0.5% 3,007.26$    

Total 10,285,568$  100% 5,894         100% 1,745.09$    

Retail System - Delinquent Account Summary (does NOT inlcude EP & GF)

Payment Arrangements (does NOT inlcude EP & GF)

Net Delinquent (does NOT inlcude EP & GF or payment plans)
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Delinquencies continued to trend down slightly in November although November 15th began the winter 

termination period for residential shutoffs. This period lasts through March 15th. We are continuing to 

evaluate strategies to address commercial and fire line delinquent accounts during the winter termination 

period.  

4) External Communications 

3. On December 6th  PVWC coordinated training with various city fire departments at the Little Falls 
auditorium. A formal list of issues and follow up actions will be circulated by PVWC to all attendees.  

4. Preparing for the winter program – residential shutoffs have been halted and we will only continue 
with shutoffs of delinquent commercial accounts as of November 15, 2024 to March 15, 2024. 

5. Quarterly status meetings are currently being scheduled with the Mayors and/or key staff from the 
following retail systems. The meeting agenda covers the lead service line replacement program status, 
unauthorized hydrant access/misuse, LIHWAP and shutoffs.  
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Attachment A – Top delinquent accounts greater than $40,000 
Bold Accounts indicate delinquencies greater than $40,000. 
Not bolded line items include other accounts associated with the delinquent account. 
 

 

Customer # Account # Account Status Customer Name Service Address Town Account Type Collection Status A/R Balance

1 0201763 159162 Active EAST NEWARK CENTER, LLC 255 GRANT AVENUE EAST NEWARK Industrial- 6" & above Shut-Off List $640,274.39

2 0273800 032470 Active PB NUTCLIFF, LLC 811 ROUTE 3 EAST #2 CLIFTON Industrial- 6" & above Disconnected $155,109.07

3 0122967 069168 Active MODA FURNITURE 125 SOUTH STREET PASSAIC Small Commercial-< 2' Disconnected $121,897.03

3a 125839 69140 Active CONTEMPO REALTY, LLC 125 SOUTH STREET PASSAIC Final Notice (Notice 3) Delinquent Letter (Notice 1) $11,917.54

4 0011555 097214 Active GALAXIE CHEM CORP 6-34 PIERCY STREET PATERSON Fireline Final Notice (Notice 3) $107,211.92

5 0011555 097236 Finalled GALAXIE CHEM CORP 28 PIERCY STREET PATERSON Commercial-up to 6" mtr Collections Okay $58,601.69

6 0271903 118920 Active AMERICAN FABRIC PROCESSORS 555 E 31ST STREET PATERSON Commercial-up to 6" mtr Shut-Off List $97,623.16

6a 271903 118922 Active AMERICAN FABRIC PROCESSORS 555 E 31ST STREET PATERSON Fireline Delinquent Letter (Notice 1) $1,882.01

6b 271903 118924 Active AMERICAN FABRIC PROCESSORS 555 E 31ST STREET PATERSON Fireline Delinquent Letter (Notice 1) $1,312.58

7 0122427 104492 Finalled FABRICOLOR MFG. CORP 24 VAN HOUTEN STREET PATERSON Industrial- 6" & above Collections Okay $94,437.05

8 0124761 101890 Active PATERSON COMM. DEVELOPMENT 2 MARKET STREET PATERSON Fireline Final Notice (Notice 3) $87,027.28

9 0124657 105482 Active CENTER CONTRACTING, CORP. 59-61 WARREN STREET PATERSON Fireline Final Notice (Notice 3) $79,982.98

10 0290436 174352 Active 325-333 GRAND ST PROPERTIES LLC 325 GRAND STREET PATERSON Fireline Final Notice (Notice 3) $72,368.64

10a 267048 83350 Active GRANDY LAUNDRYMNAT 323 GRAND STREET B PATERSON Small Commercial-< 2' Disconnected $2,750.79

10b 149861 83348 Active LUZ ALI 323 GRAND STREET A PATERSON Small Commercial-< 2' Collections Okay -$3,027.09

11 0125363 125152 Active GEORGE DIMITRIJEVIC 345 N 6TH STREET PROSPECT PARK Fireline Final Notice (Notice 3) $65,096.90

11a 13297 125150 Active GEORGE DIMITRIJEVIC 345 N 6TH STREET PROSPECT PARK Residential Disconnected $10,832.23

12 0233821 105492 Active PUTNAM DEVLOPMENT, CORP. 71 WARREN STREET PATERSON Fireline Final Notice (Notice 3) $55,267.80

13 0121985 097234 Active SHERMAN SCOTT 28 PIERCY STREET PATERSON Small Commercial-< 2' Shut-Off List $50,834.67

14 0037097 091970 Active MOHAMMAD ODATALLA 165 MARKET STREET PATERSON Small Commercial-< 2' Disconnected $49,513.25

14a 0227611 091968 Active ANSM, INC. 165 MARKET STREET PATERSON Small Commercial-< 2' Disconnected $21,379.60

15 0052917 101888 Active GREAT FALLS DEV. CORP. 2 MARKET STREET PATERSON Small Commercial-< 2' Shut-Off List $44,545.94

15a 52917 182732 Finalled GREAT FALLS DEV. CORP. 2 MARKET STREET PATERSON Small Commercial-< 2' Collections Okay $0.00

$1,826,839.43


