



PASSAIC VALLEY WATER COMMISSION

NOTICE OF CONTRACT CHANGE ORDER

Passaic Valley Water Commission, a Municipal Corporation of the State of New Jersey, located at 1525 Main Av., Clifton, N.J., has authorized the following existing contract change order under N.J.A.C. 5:30-11:

The resolution and certification authorizing a change order on the recommendation of the Buyer, Director of Finance and advisement of Counsel, are recorded in the Minutes and are available for public inspection in the office of the Administrative Secretary, Passaic Valley Water Commission, 1525 Main Ave., Clifton, N.J.


Change Order to Contract No.20-B-15 "Subsurface Exploratory Investigation for Determination of Lead Line Services"

To: Montana Construction Corp.
Lodi, NJ

Total Amount of Original Contract: \$6,944,920.00 increase of \$100,000.00 (1.4%) for a new not-to-exceed amount of \$7,044,920.00

Reason: Additional Quantities Encountered During the Test Pitting Operations which include Disposal of unsuitable backfill materials, backfill with DGA, decommissioning abandoned service lines and installing traffic control measures.

This is to certify the within is a true and correct Action taken by the Board of Passaic Valley Water Commission at its regular public meeting held on Wednesday, 2/22/23.


Louis Amodio, Admin. Secretary



PASSAIC VALLEY WATER COMMISSION

NOTICE OF CONTRACT CHANGE ORDER

Passaic Valley Water Commission, a Municipal Corporation of the State of New Jersey, located at 1525 Main Av., Clifton, N.J., has authorized the following existing contract change order under N.J.A.C. 5:30-11:

The resolution and certification authorizing a change order on the recommendation of the Buyer, Director of Finance and advisement of Counsel, are recorded in the Minutes and are available for public inspection in the office of the Administrative Secretary, Passaic Valley Water Commission, 1525 Main Ave., Clifton, N.J.

Change Order No. 2 to Contract No.21-P-83 "Engineering Services for PVWC
Nosenzo Pond Wellhouse PFAS"

To: Arcadis US, Inc.
Fair Lawn, NJ

Total Amount of Original Contract: \$363,000.00, Change Order No.1 an increase of \$108,000.00 (Resolution No. 22-038) and Change Order No. 2 in the amount of \$167,169.00 for a new not-to-exceed amount of \$638,169.00

Reason: Out-of-Scope work which includes overseeing installation of Temporary Treatment System and startup, Permitting Temporary System as Permanent System to Eliminate need for an Administrative Consent Order with the NJDEP and extra Design work associated with traditional building for Phase 2 of Project in place of a pre-engineered building.

This is to certify the within is a true and correct
Action taken by the Board of Passaic Valley Water
Commission at its regular public meeting held on
Wednesday, 2/22/23.

A handwritten signature in cursive script, appearing to read "Louis Amodio".

Louis Amodio, Admin. Secretary



PASSAIC VALLEY WATER COMMISSION

NOTICE OF CONTRACT EXTENSION

Passaic Valley Water Commission, a Municipal Corporation of the State of New Jersey, located at 1525 Main Av., Clifton, N.J., has authorized the following existing contract extensions under N.J.S.A. 40A:11-15:

The resolution and certification authorizing the extensions on the recommendation of the Buyer, Director of Engineering and advisement of Counsel, are recorded in the Minutes and are available for public inspection in the office of the Administrative Secretary, Passaic Valley Water Commission 1525 Main Ave., Clifton, N.J.


Extension of Contract #20-B-03 "Water Meter Reading and Related Services"

To: Inframark, LLC
Glen Cove, NY

Total Amount of Contract Extension: Not to Exceed \$1,138,866.67 (0% increase)

Extension Period: Two (2) year Extension.

This is to certify the within is a true and correct action taken by the Board of Passaic Valley Water Commission at its regular public meeting held on Wednesday, 2/22/23.


Louis Amodio,
Administrative Secretary



PASSAIC VALLEY WATER COMMISSION

NOTICE OF CONTRACT AWARD:

PLEASE TAKE NOTICE that Passaic Valley Water Commission, a Municipal Corporation of the State of New Jersey; has authorized and awarded a Contract without competitive bidding as a Professional Services for Public Auditor in accordance with N.J.S.A. 40A:11-5 (1) (a) (i) et seq.

This contract and the Board's action, on recommendation of the Commission's Executive Director, and advisement of Counsel, authorizing same are recorded in the Minutes and are available for public inspection in the office of the Administrative Secretary, Passaic Valley Water Commission, 1525 Main Ave. Clifton, N.J. during regular business hours.


AWARDED TO: Weilkotz & Company
Pompton Lakes, NJ

SERVICES: Project #23-PA-01 "Professional Services for Public Auditor"

FOR THE YEAR/TERM: One year

FEE: \$46,000 for services related to the project.

This is to certify the within is a true
And correct action taken by the Board of Passaic
Valley Water Commission at its regular public
Meeting of 2/22/23



Louis Amodio, Admin. Secretary