



PASSAIC VALLEY WATER COMMISSION

NOTICE OF CONTRACT CHANGE ORDER

Passaic Valley Water Commission, a Municipal Corporation of the State of New Jersey, located at 1525 Main Av., Clifton, N.J., has authorized the following existing contract change order under N.J.A.C. 40A:11-15:

The resolution and certification authorizing a change order on the recommendation of the Buyer, Director of Finance and advisement of Counsel, are recorded in the Minutes and are available for public inspection in the office of the Administrative Secretary, Passaic Valley Water Commission, 1525 Main Ave., Clifton, N.J.

To: Cornwell Engineering Group. Inc.
Newport News VA

Services: Change Order No. 2 Project No. 25-PT-02 "Professional Engineering Services for Piloting PFAS Treatment"

Total Amount of Original Contract: \$540,00.00 Change Order No.1 an increase of \$270,000.00 for a new amount of \$810,000.00. Change Order No. 2 Continue Funding ongoing Piloting efforts while the Commission reevaluates its options for a continues PFAS piloting program with an increase of \$60,000.00, which brings the total adjusted Contract price to \$870,000.00. Change Order No. 3 to fund the remaining PFAS work which includes performing additional GAC studies as required by the NJDEP, completing WRF 5342, finalizing NJDEP-required documentation for Post Brook, and paying the remaining balance for new PFAS laboratory instrumentation with an increase of \$551,501.00 which brings the total adjusted Contract Price up to \$1,421,501.00 and a time extension for the Project thereby setting a new expiration date of June 11, 2027

Reason: Change Order #3 to continue support for the project.

This is to certify the within is true and correct
Action taken by the Board of Passaic Valley Water
Commission at its regular public meeting held on
5/27/26.


Louis Amodio, Admin. Secretary



PASSAIC VALLEY WATER COMMISSION

NOTICE OF CONTRACT EXTENSION

Passaic Valley Water Commission, a Municipal Corporation of the State of New Jersey, located at 1525 Main Av., Clifton, N.J., has authorized the following existing contract extensions under N.J.S.A. 40A:11-15 (16):

The resolution and certification authorizing the extensions on the recommendation of the Buyer, Director of Engineering and advisement of Counsel, are recorded in the Minutes and are available for public inspection in the office of the Administrative Secretary, Passaic Valley Water Commission 1525 Main Ave., Clifton, N.J.


Extension of Contract #24-B-15, "Paterson and Prospect Park Concrete Restoration"

To: D & L Paving Contractors, Inc.
of Nutley, New Jersey

Total Amount of Contract Extension: Not to Exceed \$495,000.00

Extension Period: Two (2) year Extension.

This is to certify the within is true and correct
Action taken by the Board of Passaic Valley Water
Commission at its regular public meeting held on
5/27/26.


Louis Amodio,
Administrative Secretary



PASSAIC VALLEY WATER COMMISSION

NOTICE OF CONTRACT EXTENSION

Passaic Valley Water Commission, a Municipal Corporation of the State of New Jersey, located at 1525 Main Av., Clifton, N.J., has authorized the following existing contract extensions under N.J.S.A. 40A:11-15 (16):

The resolution and certification authorizing the extensions on the recommendation of the Buyer, Director of Engineering and advisement of Counsel, are recorded in the Minutes and are available for public inspection in the office of the Administrative Secretary, Passaic Valley Water Commission 1525 Main Ave., Clifton, N.J.

Extension of Contract #24-B-16, "Clifton, Passaic, Lodi & North Arlington Concrete Restoration"

To: D & L Paving Contractors, Inc.
of Nutley, New Jersey

Total Amount of Contract Extension: Not to Exceed \$495,000.00

Extension Period: Two (2) year Extension.

This is to certify the within is true and correct
Action taken by the Board of Passaic Valley Water
Commission at its regular public meeting held on
5/27/26.

A handwritten signature in blue ink, appearing to read "Louis Amodio", is written over a horizontal line.

Louis Amodio,
Administrative Secretary



PASSAIC VALLEY WATER COMMISSION

NOTICE OF CONTRACT CHANGE ORDER

Passaic Valley Water Commission, a Municipal Corporation of the State of New Jersey, located at 1525 Main Av., Clifton, N.J., has authorized the following existing contract change order under N.J.A.C. 5:30-11:

The resolution and certification authorizing a change order on the recommendation of the Buyer, Director of Engineering, and advisement of Counsel, are recorded in the Minutes and are available for public inspection in the office of the Administrative Secretary, Passaic Valley Water Commission, 1525 Main Ave., Clifton, N.J.


Change Order #1 and Time Extension to Contract No 25-B-06 "Great Notch Reservoir Dam Maintenance"

To: Colonnelli Brothers, Inc.
Hackensack, NJ

Total Amount of Original Contract: \$339,209.00 Change Order No. 1 Non-Compensatory Time Extension to April 30, 2027.

Reason: Due to weather-related delays.

This is to certify the within is true and correct Action taken by the Board of Passaic Valley Water Commission at its regular public meeting held on Wednesday, 5/27/26.


Louis Amodio, Admin. Secretary



PASSAIC VALLEY WATER COMMISSION

NOTICE OF CONTRACT CHANGE ORDER

Passaic Valley Water Commission, a Municipal Corporation of the State of New Jersey, located at 1525 Main Av., Clifton, N.J., has authorized the following existing contract change order under N.J.A.C. 5:30-11:

The resolution and certification authorizing a change order on the recommendation of the Buyer, Director of Engineering, and advisement of Counsel, are recorded in the Minutes and are available for public inspection in the office of the Administrative Secretary, Passaic Valley Water Commission, 1525 Main Ave., Clifton, N.J.


Change Order #1 and Time Extension to Project No 25-PE-15 "Professional Architectural Services for Concrete Repairs at the main Pump Station Building"

To: Bilow Garrett Group Architects and Planners
Ridgefield, NJ

Total Amount of Original Contract: \$100,00.00 Change Order No. 1 non-compensatory Time Extension to December 31, 2026.

Reason: To complete bidding documents and drawings.

This is to certify the within is true and correct Action taken by the Board of Passaic Valley Water Commission at its regular public meeting held on Wednesday, 5/27/26.


Louis Amodio, Admin. Secretary



PASSAIC VALLEY WATER COMMISSION

NOTICE OF CONTRACT AMENDMENT:

PLEASE TAKE NOTICE that Passaic Valley Water Commission, a Municipal Corporation of the State of New Jersey; has authorized the Following Existing Contract Amendment under N.J.S.A. 40A:11-1:

This contract and the Board's action, on recommendation of the Executive Director, Director of Engineering, and advisement of Counsel, authorizing same are recorded in the Minutes and are available for public inspection in the office of the Administrative Secretary, Passaic Valley Water Commission, 1525 Main Ave., Clifton, N.J. during regular business hours.

AWARDED TO: JR Haftek Company, Inc.
Paterson, NJ

SERVICES: Contract #23-B-13 "Trench Spoils, Asphalt and Concrete
Removal and Disposal Services"

FOR THE YEAR/TERM: No Change

FEE: Original Contract amount of \$1,564,000.00 Change Order No. 1 to provide for the removal of ID-27 non-hazardous soil, asphalt, and concrete debris stored on the NJDOT property located at 21st Avenue and Spring Street in Paterson, through work performed under Contract No. 22-B-07 with a total increase of \$443,892.66 (28.5% increase) which brings the total adjusted Contract Value to \$2,009,892.60

This is to certify the within is a true
And correct action taken by the Board of Passaic
Valley Water Commission at its regular public
Meeting held 5/27/26.



Louis Amodio, Admin. Secretary



PASSAIC VALLEY WATER COMMISSION

NOTICE OF CONTRACT CHANGE ORDER:

PLEASE TAKE NOTICE that Passaic Valley Water Commission, a Municipal Corporation of the State of New Jersey; has authorized The following existing contract change order in accordance with N.J.S.A. 5:30-11 et seq.

This contract and the Board's action, on recommendation of the Commission's Executive Director, and advisement of Counsel, authorizing same are recorded in the Minutes and are available for public inspection in the office of the Administrative Secretary, Passaic Valley Water Commission 1525 Main Ave, Clifton, N.J. during regular business hours.

AWARDED TO: Oracle America, Inc.
Redwood Shores, CA

SERVICES: Contract #24-C-02 "Financial Management Software"

REASON: Original Contract Amount not to exceed \$426,343.00. During building the new software to suit the needs of PVWC, it was discovered that PVWC will require 48 additional licenses for the software for the remainder of our three-year contract. The additional licenses total \$17,687.04, it was also determined that PVWC will also require a component known as "Bill Capture" to provide optimal functionality of the financial management system. The cost for "Bill Capture" for the remainder of the three-year contract is \$9,266.25, the total amount of Change Order No. 1 is \$26,953.29 for a new contract amount of \$453,296.29.

This is to certify the within is a true
And correct action taken by the Board of Passaic
Valley Water Commission at its regular public
Meeting of 5/27/26



Louis Amodio, Admin. Secretary



PASSAIC VALLEY WATER COMMISSION

NOTICE OF CONTRACT CHANGE ORDER:

PLEASE TAKE NOTICE that Passaic Valley Water Commission, a Municipal Corporation of the State of New Jersey; has authorized The following existing contract change order in accordance with N.J.S.A. 5:30-11 et seq.

This contract and the Board's action, on recommendation of the Commission's Executive Director, and advisement of Counsel, authorizing same are recorded in the Minutes and are available for public inspection in the office of the Administrative Secretary, Passaic Valley Water Commission 1525 Main Ave, Clifton, N.J. during regular business hours.

AWARDED TO: Polydyne, Inc.
Riceboro, GA

SERVICES: Contract #25-V-05 "Furnish and Deliver Flocculation Dry Aid Polymer"

This one-year contract was awarded on April 23, 2025. Due to unexpected events such as thickening upsets, the Purification Department had to exceed the contractual quantities to maintain plant operations. Accordingly, we are requesting an increase of \$9,300.00 to cover the costs for Polymer. This increase is a 10% increase to the original contract of \$93,000. for a new total contract price of \$102,300. Change Order No. 2 is required to pay for additional quantities of flocculation aid dry polymer that was required due to the increased flow demand and biological demand for chemicals in the river, causing increased dosing, with a total increase of 6,000 pounds at a cost of \$1.55 per pound for a shortfall of \$5,115.00. The addition of \$9,300.00 to the contract brings the total adjusted Contract Price up to \$107,415.00.

This is to certify the within is a true
And correct action taken by the Board of Passaic
Valley Water Commission at its regular public
Meeting of 5/27/26


Louis Amodio, Admin. Secretary



PASSAIC VALLEY WATER COMMISSION

NOTICE OF CONTRACT CHANGE ORDER:

PLEASE TAKE NOTICE that Passaic Valley Water Commission, a Municipal Corporation of the State of New Jersey; has authorized The following existing contract change order in accordance with N.J.S.A. 5:30-11 et seq.


This contract and the Board's action, on recommendation of the Commission's Executive Director, and advisement of Counsel, authorizing same are recorded in the Minutes and are available for public inspection in the office of the Administrative Secretary, Passaic Valley Water Commission 1525 Main Ave, Clifton, N.J. during regular business hours.

AWARDED TO: Kemira Water Solutions Inc.
Lawrence, KS

SERVICES: Contract #25-V-03 "Furnish and Deliver Ferric Sulfate"

REASON: Change Order #1 Due to a Surge in use, total increase of \$153,489.00 bringing the total Adjusted Contract Price to \$3,689,889.00
Change Order No. 2 is required to pay for additional quantities of ferric sulfate that was required due to the increased flow demand and biological demand for chemical in the river, causing increased dosing, with a total increase of 75.97 dry tons at a cost of \$2,947.00 per dry ton for a shortfall of \$223,912.96. The addition of \$223,912.96 to the contract brings the total adjusted Contract Price up to \$3,913,801.96

This is to certify the within is a true
And correct action taken by the Board of Passaic
Valley Water Commission at its regular public
Meeting of 5/27/26



Louis Amodio, Admin. Secretary



PASSAIC VALLEY WATER COMMISSION

NOTICE OF CONTRACT EXTENSION:

Passaic Valley Water Commission, a Municipal Corporation of the State of New Jersey, located at 1525 Main Ave., Clifton, N.J., has authorized the following existing contract extensions under N.J.S.A. 40A:11-1:

This contract and the Board's action, on recommendation of the Executive Director, Personnel Director, and advisement of Counsel, authorizing same are recorded in the Minutes and are available for public inspection in the office of the Administrative Secretary, Passaic Valley Water Commission, 1525 Main Ave., Clifton, N.J. during regular business hours.

AWARDED TO: Ramboll Americas Engineering
Princeton, NJ

SERVICES: Project #20-P-91 "Professional Services For FERC Regulatory-
Required Improvements to PVWC's Intake Canal Facilities and
Interfacing with Project 15-P-41"

FOR THE YEAR/TERM: Expiration Date: December 31, 2027.

FEE: Non-Compensatory Time Extension for the Project setting a
New expiration date of December 31, 2027

This is to certify the within is a true
And correct action taken by the Board of Passaic
Valley Water Commission at its regular public
Meeting held 5/27/26.



Louis Amodio, Admin. Secretary



PASSAIC VALLEY WATER COMMISSION

NOTICE OF CONTRACT:

PLEASE TAKE NOTICE that Passaic Valley Water Commission, a Municipal Corporation of the State of New Jersey; has authorized and awarded a Contract without competitive bidding as an Extraordinary Unspecifiable Services (EUSs) in accordance with N.J.S.A. 40A:11-5 (1) (a)(i) et seq.

This contract and the Board's action, on recommendation of the Commission's Executive Director, Director of Engineering, Purchasing, Comptroller and advisement of Counsel, authorizing same are recorded in the Minutes and are available for public inspection in the office of the Administrative Secretary, Passaic Valley Water Commission, 1525 Main Ave., Clifton, N.J. during regular business hours.

AWARDED TO: Carolla Engineers, Inc.
Ramsey, N.J.

SERVICES: 26-PE-24 "Professional Services for Filter Optimization"

FOR THE YEAR/TERM: One (1) Years

FEE: Not-to-exceed \$150,000.00

This is to certify the within is a true
And correct action taken by the Board of Passaic
Valley Water Commission at its regular public
Meeting of 5/27/26

A handwritten signature in blue ink, appearing to read "Louis Amodio", is written over a horizontal line.

Louis Amodio, Admin. Secretary



PASSAIC VALLEY WATER COMMISSION

NOTICE OF CONTRACT:

PLEASE TAKE NOTICE that Passaic Valley Water Commission, a Municipal Corporation of the State of New Jersey; has authorized and awarded a Contract without competitive bidding as an Extraordinary Unspecifiable Services (EUSs) in accordance with N.J.S.A. 40A:11-5 (1) (a)(i) et seq.

This contract and the Board's action, on recommendation of the Commission's Executive Director, Director of Engineering, Purchasing, Comptroller and advisement of Counsel, authorizing same are recorded in the Minutes and are available for public inspection in the office of the Administrative Secretary, Passaic Valley Water Commission, 1525 Main Ave., Clifton, N.J. during regular business hours.


AWARDED TO: Process Applications, Inc.
Fort Collins, CO

SERVICES: 26-PT-01 "Professional Engineering Services for Disinfection
Optimization and Related Matters"

FOR THE YEAR/TERM: One (1) Year

FEE: Not-to-exceed \$35,000.00

This is to certify the within is a true
And correct action taken by the Board of Passaic
Valley Water Commission at its regular public
Meeting of 5/27/26


Louis Amodio, Admin. Secretary



PASSAIC VALLEY WATER COMMISSION

NOTICE OF CONTRACT:

PLEASE TAKE NOTICE that Passaic Valley Water Commission, a Municipal Corporation of the State of New Jersey; has authorized and awarded a Contract without competitive bidding as an Extraordinary Unspecifiable Services (EUSs) in accordance with N.J.S.A. 40A:11-5 (1) (a)(i) et seq.

This contract and the Board's action, on recommendation of the Commission's Executive Director, Director of Engineering, Purchasing, Comptroller and advisement of Counsel, authorizing same are recorded in the Minutes and are available for public inspection in the office of the Administrative Secretary, Passaic Valley Water Commission, 1525 Main Ave., Clifton, N.J. during regular business hours.

AWARDED TO: Coppa Montalbano Architects, LLC
Totowa, N.J.

SERVICES: 26-PE-22 "Professional Architectural Services for PVWC's
Facility"

FOR THE YEAR/TERM: One (1) Years

FEE: Not-to-exceed \$75,000.00

This is to certify the within is a true
And correct action taken by the Board of Passaic
Valley Water Commission at its regular public
Meeting of 5/27/26

Louis Amodio, Admin. Secretary